



UNIUNEA EUROPEANĂ



GUVERNUL ROMÂNIEI
MINISTERUL MUNCII, FAMILIEI
ȘI PROTECȚIEI SOCIALE
AMPOSDRU



Fondul Social European
POSDRU 2007-2013



Instrumente Structurale
2007-2013



MINISTERUL
EDUCAȚIEI
CERCETĂRII
TINERETULUI
ȘI SPORTULUI
OIPOSDRU



PRAHOVA
INSPECTORATUL ȘCOLAR
JUDEȚEAN PRAHOVA

Outline of training programme for inspectors

Cohort 1 May 2011 – May 2012

Timescale	Component / Activity / Time	SICI Involvement / Comment
April / May 2011	On-line activities : relating to legislation and statute (4 hours)	Materials to be developed by ARACIP and SHOTRON
Week-end 1 20 – 22 May 2011	Face-to-face training : 16 hours over Friday - Sunday. Could be one or two modules (modules 1&2). Mix of presentation, discussion with task(s) and group synthesis. Products required for portfolio	4 SICI experts delivering the training. Interpretation will be required – simultaneous for the presentations, may be sequential for the discussion sessions as necessary – one interpreter required for each SICI expert.
Intervening week(s)	On-line activities : for post Modules 1&2 Not possible for Cohort 1	3 SICI course developers
Week-end 2 27 – 29 May 2011	Face-to-face training : 16 hours over Friday - Sunday. Could be one or two modules (modules 3&4). Mix of presentation, discussion with task(s) and group synthesis. Products required for portfolio.	4 SICI experts delivering the training. Interpretation will be required – simultaneous for the presentations, may be sequential for the discussion sessions as necessary – one interpreter required for each SICI expert.
June – August 2011	On-line activities : for post-modules 3&4 to be developed in conjunction with course. Tasks for portfolio required	3 SICI course developers
Week in September 2011	Practical activities : involving application of what has been learned probably in semi-simulated tasks	4 SICI experts, organising content and flow and observing proceedings and individuals. Interpreters needed – one for each SICI expert
Week in October 2011	Evaluation activities : probably taking the form of 30 minute presentation of portfolio content / learning made	1 SICI evaluator (at moment)
Week in period November 2011 – January 2012	Study visit to SICI member country	4 SICI member countries
One day February –March 2012	Workshop 1 : joint workshop of a small number of inspectors, along with a greater number of headteachers to design digital instruments to aid in management	No SICI involvement
May 2012	International Conference 1 : Discussion of lessons learned, good practice observed. Production of synthesised report	SICI involved by invitation



UNIUNEA EUROPEANĂ



GUVERNUL ROMÂNIEI
MINISTERUL MUNCII, FAMILIEI
ȘI PROTECȚIEI SOCIALE
AMPOSDRU



Fondul Social European
POSDRU 2007-2013



Instrumente Structurale
2007-2013



MINISTERUL
EDUCAȚIEI
CERCETĂRII
TINERETULUI
ȘI SPORTULUI
OIPOSDRU



PRAHOVA
INSPECTORATUL ȘCOLAR
JUDEȚEAN PRAHOVA

Cohort 2 (around 42 inspectors from Prahova county and Bucharest) February 2012 – March 2013

Timescale	Component / Activity / Time	SICI Involvement / Comment
January / February 2012	On-line activities : relating to legislation and statute (4 hours)	Not involved. Materials to be developed by ARACIP and SHOTRON
Week-end 1 Feb – April 2012 (to be finalised)	Face-to-face training : 16 hours over Friday - Sunday. Could be one or two modules (modules 1&2). Mix of presentation, discussion with task(s) and group synthesis. Products required for portfolio	4 SICI experts delivering the training. Interpretation will be required – simultaneous for the presentations, may be sequential for the discussion sessions as necessary – one interpreter required for each SICI expert.
Intervening week(s)	On-line activities : for post Modules 1&2 – to be developed in conjunction with course. Tasks for portfolio required.	3 SICI course developers
Week-end 2 Feb – April 2012 (to be finalised)	Face-to-face training : 16 hours over Friday - Sunday. Could be one or two modules (modules 3&4). Mix of presentation, discussion with task(s) and group synthesis. Products required for portfolio.	4 SICI experts delivering the training. Interpretation will be required – simultaneous for the presentations, may be sequential for the discussion sessions as necessary – one interpreter required for each SICI expert.
Feb - April 2012 (tbf)	On-line activities : for post-modules 3&4 to be developed in conjunction with course. Tasks for portfolio required	3 SICI course developers
Week in Feb – April 2012 (tbf)	Practical activities : involving application of what has been learned probably in semi-simulated tasks	4 SICI experts, organising content and flow and observing proceedings and individuals. Interpreters needed – one for each SICI expert
Week in Feb – April 2012 (tbf)	Evaluation activities : probably taking the form of 30 minute presentation of portfolio content / learning made	1 SICI evaluator (at moment)
Week in period September 2012 – November 2012	Study visit to SICI member country	4 SICI member countries
One day (?) October – December 2012	Workshop 2 – joint workshop of a small number of inspectors, along with a greater number of headteachers to design digital instruments to aid in management	No SICI involvement
One day (?) March 2013	International Conference 2 : Discussion of lessons learned, good practice observed. Production of synthesised report	SICI involved by invitation. Probably a representative of each of the SICI member countries visited. May be a SICI expert/official also. (To be discussed)